

ACTIVITY 11 — LEARNER WORKSHEET**Work Breakdown Structure and WBS Dictionary**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	75 minutes	LO1, LO2	3 - Plan the Project

What you are doing

Contoso Learning Pte Ltd is a training provider with 14,000 active learners. Its course registration portal is 9 years old. Registration takes a median of 11 minutes and 34% of attempts are abandoned. Learner communications consume 24 staff-hours per week across 3 administrators. 62% of learner traffic is mobile, against a portal that is not responsive. Legacy consent screens do not meet current PDPA requirements. The project modernises course registration and learner communications.

What you will produce: wbs, wbs dictionary, scope baseline — submitted to artifacts/.

What you need before you start

- Lab 09 requirements register and RTM
- Lab 10 product backlog
- Lab 06 scope boundaries IN-1 to IN-10 and OUT-1 to OUT-7

Your steps

1. Confirm the inputs and the boundary. The WBS decomposes the scope statement. Before decomposing, confirm what the boundary is, because the 100% rule is meaningless without a defined 100%.
2. Build the WBS to three levels. Create artifacts/11-wbs.md. Render it as an indented tree with numbered codes.
3. Trace the compliance workstream to its origin. Branch 1.8 deserves a specific note, because it is the branch most likely to be questioned as overhead.
4. Write the WBS dictionary. Create artifacts/11-wbs-dictionary.md. A WBS code and a name are not enough to execute work. The dictionary entry is what a person who was not in the planning session needs.
5. Place control accounts and planning packages. Rolling wave: two branches are deliberately left as planning packages at baseline.
6. Assemble the scope baseline. Create artifacts/11-scope-baseline.md containing all three components with a version number and an approval block.
7. Reconcile the WBS with the product backlog. This is the real hybrid tailoring question, and it is the one most often answered badly - usually by maintaining both artifacts as duplicates and letting them drift apart.
8. Answer the exam-style scenarios

Your working space

Complete every field. Keep this worksheet — it is your reference for the rest of the course.

Step 1 — Confirm the inputs and the boundary

Step 2 — Build the WBS to three levels

Step 3 — Trace the compliance workstream to its origin

Step 4 — Write the WBS dictionary

Step 5 — Place control accounts and planning packages

Step 6 — Assemble the scope baseline

Step 7 — Reconcile the WBS with the product backlog

Step 8 — Answer the exam-style scenarios

Deliverable checklist

- 11-wbs.md - the full WBS to three levels as an indented numbered tree, covering all eleven level-2 branches, with the 100% rule verified at each level and the overlap and orphan checks recorded.
- The trace showing why branch 1.8 exists, from Lab 02 factor L1 through Lab 04, Lab 06 and Lab 09 to this WBS.
- 11-wbs-dictionary.md - at least 8 fully populated entries, each with WBS code, name, description, deliverable, acceptance criteria, responsible role, effort estimate, cost estimate, predecessor and quality requirement.

- The control account table with owners and budgets, and at least two planning packages with their decomposition dates and the reason they are not yet decomposed.
- 11-scope-baseline.md - scope statement plus WBS plus WBS dictionary, versioned and with an approval block.
- The WBS-versus-backlog comparison, the mapping rule, and the statement of where the change control boundary sits.
- Written answers to the three scenarios.