

ACTIVITY 12 — CHECKLIST**Network Diagram, PERT and the Critical Path**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	90 minutes	LO2	3 - Plan the Project

Name	
Date	

Self-check — Network Diagram, PERT and the Critical Path

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Your critical path is A-B-D-G-J-L-M-N-O-P at 123 days, and every activity on it has zero total float.	LO2	
2	Your forward pass took the MAXIMUM predecessor EF at activity J and your backward pass took the MINIMUM successor LS at activity B. Getting either backwards produces a plausible-looking but wrong schedule.	LO2	
3	Total float equals LS minus ES and also equals LF minus EF for every activity. If the two differ on any row, that row is wrong.	LO2	
4	You identified that C, F and I have 20 days of total float but zero free float, and can explain why.	LO2	
5	You computed project standard deviation from the critical path variances only, and you added variances rather than standard deviations.	LO2	
6	Your 95.45% range is roughly 113.5 to 132.5 days, and you stated it as a probability sentence rather than a number.	LO2	
7	Your crash selection is N plus G at SGD 12,100, chosen by cost per day saved rather than by total days available.	LO2	
8	You stated that crashing activity E would shorten the project by zero days, and why.	LO2	

Debrief check

Your critical path is A-B-D-G-J-L-M-N-O-P at 123 days, and every activity on it has zero total float.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?
