

ACTIVITY 13 — CHECKLIST**Cost Estimating, Budget and Reserves**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	90 minutes	LO2	3 - Plan the Project

Name	
Date	

Self-check — Cost Estimating, Budget and Reserves

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Your bottom-up labour total is SGD 347,980 and reconciles to the charter's SGD 348,000 within SGD 20.	LO2	
2	No role is funded from two budget lines. Check the UX designer and content lead in particular.	LO2	
3	You can state, without hesitating, that the cost baseline equals work plus contingency and the project budget equals cost baseline plus management reserve - and which reserve the PM controls.	LO2	
4	Your contingency reserve is derived from residual EMV, not from a percentage, and you can show why using gross EMV would double-count.	LO2	
5	Your residual net EMV is approximately SGD 26,600 and you stated the SGD 600 variance against the charter rather than rounding it away.	LO2	
6	Your cumulative PV at week 14 is exactly SGD 268,000 and your periods sum to exactly SGD 480,000. Lab 20 depends on both figures.	LO2	
7	Your S-curve is shallow, then steep, then flattening. A straight line means you divided rather than phased.	LO2	
8	You chose one contingency convention and applied it consistently, and can explain the phantom variance that mixing them produces.	LO2	

Debrief check

Your bottom-up labour total is SGD 347,980 and reconciles to the charter's SGD 348,000 within SGD 20.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?

