

ACTIVITY 15 — LEARNER WORKSHEET**RACI Responsibility Assignment Matrix and Resource Plan**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	45 minutes	LO2	4 - Lead the Project Team

What you are doing

Contoso Learning Pte Ltd is a training provider with 14,000 active learners. Its course registration portal is 9 years old. Registration takes a median of 11 minutes and 34% of attempts are abandoned. Learner communications consume 24 staff-hours per week across 3 administrators. 62% of learner traffic is mobile, against a portal that is not responsive. Legacy consent screens do not meet current PDPA requirements. The project modernises course registration and learner communications.

What you will produce: raci matrix, resource plan, raci issues — submitted to artifacts/.

What you need before you start

- Lab 11 WBS work packages and WBS dictionary
- Lab 08 team charter and named team members
- Lab 07 stakeholder register

Your steps

1. Assemble the inputs. A RACI is derived, not invented. Confirm you have each input before you draw a single letter.
2. Draft the matrix (this draft contains deliberate defects). Below is the first-draft RACI as a real project team would produce it in a 40-minute workshop. It covers 20 rows drawn from the Lab 11 WBS plus four cross-cutting process rows. It contains five structural defects. Do not fix them yet - Step 3 is the audit.
3. Enter it in the live RACI tool. Open RACI Matrix and build the matrix so the tool can run the structural checks for you.
4. Audit the matrix and find the five defects. This is the real learning in this lab. A RACI is only worth building if you then interrogate it. Run the five checks in order.
5. Before and after, in numbers. The audit must produce a measurable change, or it was a discussion rather than an audit.
6. Build the resource plan and histogram. Create artifacts/15-resource-plan.md. The RACI says who; the resource plan says how much and when.
7. Level or smooth: the distinction the exam tests. Now work both remedies against the real BA over-allocation.
8. Connect the RACI to the communication plan. Every C and every I in the matrix is a promise to communicate. Lab 18 has to schedule and staff those promises, so count them now.
9. Answer the exam-style scenarios

Your working space

Complete every field. Keep this worksheet — it is your reference for the rest of the course.

Step 1 — Assemble the inputs

Step 2 — Draft the matrix (this draft contains deliberate defects)

Step 3 — Enter it in the live RACI tool

Step 4 — Audit the matrix and find the five defects

Step 5 — Before and after, in numbers

Step 6 — Build the resource plan and histogram

Step 7 — Level or smooth: the distinction the exam tests

Step 8 — Connect the RACI to the communication plan

Step 9 — Answer the exam-style scenarios

Deliverable checklist

- 15-raci-matrix.md - the corrected 25-row by 12-column matrix, with every row tracing to a Lab 11 WBS code or a named cross-cutting process, plus your export or screenshot from the RACI Matrix tool.
- The row-level counts of A, R and C, and the column-level counts of R, proving each rule is satisfied.
- 15-raci-issues.md - the five defects in the defect table format, each with the row or column, why it matters, the fix applied, and the downstream lab affected.
- The before-and-after metric table showing the BA falling from 14 R to 9 R and every row holding exactly one A.
- 15-resource-plan.md - the BA resource histogram for weeks 3 to 10 with the 36-hour capacity line, the utilisation percentages, and the total-demand-versus-total-capacity arithmetic.
- Both remedies worked: the levelling option with its critical-path consequence and the reason it is rejected, and the smoothing option with its residual over-allocation honestly stated.
- The combined recommendation and the demonstration that the RACI fix, not the scheduling technique, is what closes the gap.
- The C and I counts, with the Lab 18 channel named for each grouping.
- Written answers to the three scenarios.