

ACTIVITY 19 — CHECKLIST**Kanban Board with WIP Limits and Lead/Cycle Time**

TYPE Analysis	DURATION 45 minutes	MAPS TO LO5	TOPIC 5 - Monitor and Control the Project
-------------------------	-------------------------------	-----------------------	---

Name	
Date	

Self-check — Kanban Board with WIP Limits and Lead/Cycle Time

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Your board separates active columns from queue columns. A board with only In Progress and Done cannot show you where the waiting happens.	LO5	
2	Your mean lead time is 13.11 days and your mean cycle time is 6.94 days, and you can state why they differ.	LO5	
3	Your flow efficiency is 52.9%, and you interpreted it as "half the customer's wait is pure queue" rather than as a performance grade.	LO5	
4	Your Little's Law check produced an implied WIP of about 6.25 against an observed 6, and you used that agreement to justify using the law predictively.	LO5	
5	You showed arithmetically that doubling WIP roughly doubles cycle time while delivering nothing sooner.	LO5	
6	You identified Test as the bottleneck and cited its 100% utilisation, the 97% queue in front of it, and the collapse to 33% utilisation downstream.	LO5	
7	You explicitly rejected raising the In Test WIP limit and explained why it would make cycle time worse.	LO5	
8	Your constraint response includes subordination - developers stopping new work to help clear test - and you recognised that developers appearing less busy is the correct outcome rather than a problem.	LO5	

Debrief check

Your board separates active columns from queue columns. A board with only In Progress and Done cannot show you where the waiting happens.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?

