

ACTIVITY 23 — CHECKLIST**Project Closure, Benefits Realisation and Lessons Learned**

TYPE	DURATION	MAPS TO	TOPIC
Role Play	60 minutes	LO5	6 - Close the Project

Name	
Date	

Self-check — Project Closure, Benefits Realisation and Lessons Learned

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	You can state, without hesitation, that Control Quality verifies against specification internally and comes FIRST, and Validate Scope obtains customer acceptance and comes SECOND.	LO5	
2	Your closure checklist includes procurement closure as a separate category from administrative closure, and you can say why procurement closes first.	LO5	
3	You reported SC-2 as NOT MET. If every criterion on your report is green, you edited rather than measured.	LO5	
4	You quantified the SC-2 consequence as a benefit shortfall of SGD 42,529 per year, rather than describing it as "slightly below target".	LO5	
5	Your final cost arithmetic reconciles: $271,000 + 197,400 + 10,500 = 478,900$, and you can explain each of the three components.	LO5	
6	You stated that the contingency reserve closed at ZERO and reported that as an exposure, not as a success.	LO5	
7	You attributed the SGD 43,520 improvement against forecast to specific causes, principally the CR-14 scope reduction, rather than claiming it as general good management.	LO5	
8	Every one of B1 to B4 has a named business owner who is not the project manager, and review dates that fall after the project has closed.	LO5	

Debrief check

You can state, without hesitation, that Control Quality verifies against specification internally and comes FIRST, and Validate Scope obtains customer acceptance and comes SECOND.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?

