

ACTIVITY 23 — LEARNER WORKSHEET**Project Closure, Benefits Realisation and Lessons Learned**

TYPE	DURATION	MAPS TO	TOPIC
Role Play	60 minutes	LO5	6 - Close the Project

What you are doing

Contoso Learning Pte Ltd is a training provider with 14,000 active learners. Its course registration portal is 9 years old. Registration takes a median of 11 minutes and 34% of attempts are abandoned. Learner communications consume 24 staff-hours per week across 3 administrators. 62% of learner traffic is mobile, against a portal that is not responsive. Legacy consent screens do not meet current PDPA requirements. The project modernises course registration and learner communications.

What you will produce: closure checklist, final report, lessons learned — submitted to artifacts/.

What you need before you start

- Lab 05 benefits map B1-B4
- Lab 06 charter success criteria SC-1 to SC-8
- Lab 09 requirements traceability matrix
- Lab 14 risk register
- Lab 20 EVM final position

Your steps

1. Define the closure criteria before closing anything. Create artifacts/23-closure-checklist.md. Enabler 1 requires you to state what "closed" means before you begin. These twenty items are the Contoso closure criteria.
2. Verify scope before seeking acceptance. Control Quality comes first. Run the RTM closure check before anyone signs anything.
3. Obtain formal acceptance (enabler 2). Acceptance criteria must be stated per deliverable, and the accepting party must be the person who can actually judge it.
4. Validate readiness for transition to operations (enabler 3). Create artifacts/23-transition-plan.md. This is a go/no-go assessment, not a summary.
5. Write the final report. Create artifacts/23-final-report.md. Report all eight charter success criteria, including the miss.
6. Hand over the benefits (they are realised after you leave). Create artifacts/23-benefits-realisation.md.
7. Capture lessons learned that actually change something
8. Transfer the knowledge (People T7)
9. Release the team and close the human side
10. Answer the exam-style scenarios

Your working space

Complete every field. Keep this worksheet — it is your reference for the rest of the course.

Step 1 — Define the closure criteria before closing anything

Step 2 — Verify scope before seeking acceptance

Step 3 — Obtain formal acceptance (enabler 2)

Step 4 — Validate readiness for transition to operations (enabler 3)

Step 5 — Write the final report

Step 6 — Hand over the benefits (they are realised after you leave)

Step 7 — Capture lessons learned that actually change something

Step 8 — Transfer the knowledge (People T7)

Step 9 — Release the team and close the human side

Step 10 — Answer the exam-style scenarios

Deliverable checklist

- 23-closure-checklist.md - all 20 closure criteria with evidence, owner and status, covering deliverable acceptance, scope verification, financial closure, procurement closure, resource release, documentation, transition, benefits handover and lessons learned.
- The RTM closure check showing 41 of 41 Must-haves and 13 of 13 compliance requirements delivered, and the 15 descoped items reconciling to 91 total.
- 23-final-report.md - all eight success criteria with baseline, target, actual and met/not-met, including the honest SC-2 miss at 16.2% and its quantified benefit consequence.
- The final EVM position with the full arithmetic of the recovery from EAC 522,420 to a final actual of SGD 478,900, the attribution of the SGD 43,520 improvement, and the contingency reserve burn-down to zero.
- The final scope, schedule and risk position, including the five risks transferred to operations with a named owner.
- The acceptance sign-off table with named stakeholders per deliverable, and the conditional acceptance recorded as conditional.
- 23-transition-plan.md - the 12-criterion readiness assessment with thresholds set in advance, plus the four-week hypercare plan with staffing, response times and exit criteria.
- 23-benefits-realisation.md - B1 to B4 handed to named business owners with measures and 30/90/180-day review dates, the review governance with named chairs, and the documented procedure for an unrealised benefit.
- 23-lessons-learned.md - at least 10 lessons, each with what happened, quantified impact, root cause, recommendation and the named OPA it updates, headed by the A-07 assumption-log failure with its SGD 50,760 consequence, and including at least two positive lessons.
- The knowledge transfer table separating explicit from tacit knowledge, with method and date.