

ACTIVITY 5 — LEARNER WORKSHEET

Business Case and Cost-Benefit Analysis

TYPE	DURATION	MAPS TO	TOPIC
Workshop	90 minutes	LO1	2 - Start the Project

What you are doing

Contoso Learning Pte Ltd is a training provider with 14,000 active learners. Its course registration portal is 9 years old. Registration takes a median of 11 minutes and 34% of attempts are abandoned. Learner communications consume 24 staff-hours per week across 3 administrators. 62% of learner traffic is mobile, against a portal that is not responsive. Legacy consent screens do not meet current PDPA requirements. The project modernises course registration and learner communications.

What you will produce: business case, cba model, benefits map — submitted to artifacts/.

What you need before you start

- Lab 02 factors E1 and E2
- Lab 03 success metrics and baselines
- Lab 04 compliance exposure figures

Your steps

1. Quantify the benefits from the Lab 03 baselines. Every benefit must trace to a metric you baselined in Lab 03. Create artifacts/05-cba-model.md.
2. Build the cost side. Note that the total build cost equals the SGD 480,000 ceiling exactly, and that the contingency reserve sits *inside* it - the Lab 02 factor E2 consequence. You will decompose these numbers properly in Lab 13.
3. Compute payback, NPV, ROI and BCR. Build the net cash flow table. Use a discount rate of 8%, Contoso's stated cost of capital.
4. Stress-test against the Lab 02 downside. Lab 02 factor E1 said client L&D budgets are down 8%. Test the case with 8% lower registration volume *and* a weaker abandonment recovery - 34% down to only 22% rather than 15%.
5. Choose among options. The sponsor asks you to compare three options before committing. Complete the comparison and make a recommendation.
6. Write the business case document. Create artifacts/05-business-case.md using this structure:
7. Build the benefits realisation map. Create artifacts/05-benefits-map.md. This is what Lab 23 will formally close against, so make it verifiable.
8. Answer the exam-style scenarios

Your working space

Complete every field. Keep this worksheet — it is your reference for the rest of the course.

Step 1 — Quantify the benefits from the Lab 03 baselines

Step 2 — Build the cost side

Step 3 — Compute payback, NPV, ROI and BCR

Step 4 — Stress-test against the Lab 02 downside

Step 5 — Choose among options

Step 6 — Write the business case document

Step 7 — Build the benefits realisation map

Step 8 — Answer the exam-style scenarios

Deliverable checklist

- 05-cba-model.md - the benefits quantification B1-B4 traced to Lab 03 baselines, the cost table, and the discounted cash flow table with all discount factors shown.
- All four financial measures computed with working shown: payback period, NPV, ROI, BCR.
- The downside sensitivity scenario with its recomputed NPV and payback.
- The three-option comparison including the quantified cost of doing nothing.
- 05-business-case.md - all ten sections.
- 05-benefits-map.md - each benefit traced output -> outcome -> benefit, with baseline, target, owner and review date.
- Written answers to the three scenarios.

