

ACTIVITY 6 — LEARNER WORKSHEET**Project Charter**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	75 minutes	LO1	2 - Start the Project

What you are doing

Contoso Learning Pte Ltd is a training provider with 14,000 active learners. Its course registration portal is 9 years old. Registration takes a median of 11 minutes and 34% of attempts are abandoned. Learner communications consume 24 staff-hours per week across 3 administrators. 62% of learner traffic is mobile, against a portal that is not responsive. Legacy consent screens do not meet current PDPA requirements. The project modernises course registration and learner communications.

What you will produce: project charter, approach decision, assumption log — submitted to artifacts/.

What you need before you start

- Lab 03 governance model and escalation thresholds
- Lab 04 compliance requirements
- Lab 05 business case, benefits and financials

Your steps

1. Assemble the charter inputs. Everything in a charter comes from somewhere. Confirm you have each input before drafting.
2. Write the charter header and purpose
3. State measurable success criteria. Deliverables are what you build. Success criteria are how anyone knows it worked. Keep them separate and make every criterion numeric.
4. Define scope boundaries, including exclusions. The exclusions section prevents more disputes than the inclusions section.
5. Record high-level requirements, milestones and budget
6. Name the project manager's authority. This section is what makes the charter operationally useful, and it is heavily tested. Be specific.
7. Document the development approach decision. Create artifacts/06-approach-decision.md. The ECO enabler is "Recommend a development approach (predictive, adaptive/agile, or hybrid)". A recommendation needs criteria, not taste.
8. Build the assumption and constraint log. Create artifacts/06-assumption-log.md. Assumptions are things you have taken as true without proof - each one is a latent risk, which is why Lab 14 revisits this log.
9. Answer the exam-style scenarios

Your working space

Complete every field. Keep this worksheet — it is your reference for the rest of the course.

Step 1 — Assemble the charter inputs

Step 2 — Write the charter header and purpose

Step 3 — State measurable success criteria

Step 4 — Define scope boundaries, including exclusions

Step 5 — Record high-level requirements, milestones and budget

Step 6 — Name the project manager's authority

Step 7 — Document the development approach decision

Step 8 — Build the assumption and constraint log

Step 9 — Answer the exam-style scenarios

Deliverable checklist

- 06-project-charter.md containing: purpose, measurable success criteria with baselines, in-scope list, out-of-scope list with rationales, high-level requirements, milestone schedule, budget summary, PM authority levels, sponsor signature block.

- 06-approach-decision.md - the criteria table, the hybrid decision, what is predictive, what is adaptive, how they meet, and why not each pure approach.
- 06-assumption-log.md - at least 7 assumptions each with a validation method, date and owner, plus the constraint list.
- Written answers to the three scenarios.