

ACTIVITY 10 — CHECKLIST**MoSCoW, Kano and the Product Backlog**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	90 minutes	LO1	3 - Plan the Project

Name	
Date	

Self-check — MoSCoW, Kano and the Product Backlog

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Every Must in your backlog passes at least one leg of the three-part test, and you can say which leg. "The sponsor wants it" appears nowhere as a justification.	LO1	
2	Your Must effort share is at or below 60% and you computed it rather than assumed it.	LO1	
3	Your Kano classification includes at least one Reverse feature, and the backlog item arising from it is a removal rather than an addition.	LO1	
4	You identified at least one genuine disagreement between MoSCoW and Kano and explained why it is productive rather than an error.	LO1	
5	Every story has a "so that" clause naming a real benefit. A story whose benefit clause is "so that the system works" has no value statement.	LO1	
6	No story larger than 21 points is scheduled into a sprint without being split first.	LO1	
7	Your rebalanced release plan has no sprint above 34 points. If any sprint exceeds capacity, the plan is arithmetic fiction.	LO1	
8	You proved the Must-haves fit before G2 with a number - capacity to sprint 9 versus Must effort - not with an assurance.	LO1	

Debrief check

Every Must in your backlog passes at least one leg of the three-part test, and you can say which leg. "The sponsor wants it" appears nowhere as a justification.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?
