

ACTIVITY 11 — CHECKLIST**Work Breakdown Structure and WBS Dictionary**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	75 minutes	LO1, LO2	3 - Plan the Project

Name	
Date	

Self-check — Work Breakdown Structure and WBS Dictionary

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Every WBS element is a noun phrase. If any element begins with a verb, it is an activity and belongs in Lab 12.	LO1, LO2	
2	Your WBS contains a project management branch. A WBS with no 1.1 does not include 100% of the work, because managing the project is work that consumes budget.	LO1, LO2	
3	Every one of IN-1 to IN-10 maps to a WBS element, and none of OUT-1 to OUT-7 appears anywhere.	LO1, LO2	
4	You verified the 100% rule at each level by asking what is left over, not by assuming.	LO1, LO2	
5	Your work package efforts sum to SGD 347,980, reconciling to the charter's SGD 348,000 development line. If they do not, Lab 13 will not reconcile either.	LO1, LO2	
6	Every dictionary entry has acceptance criteria that someone outside the planning session could apply without asking a question.	LO1, LO2	
7	You can state the three components of the scope baseline without hesitating, and explain why the WBS alone is insufficient.	LO1, LO2	
8	You have at least one planning package, and you can explain why decomposing it now would produce detail rather than accuracy.	LO1, LO2	

Debrief check

Every WBS element is a noun phrase. If any element begins with a verb, it is an activity and belongs in Lab 12.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?
