

ACTIVITY 18 — CHECKLIST**Communication Plan, Channels and Status Reporting**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	75 minutes	LO4	4 - Lead the Project Team

Name	
Date	

Self-check — Communication Plan, Channels and Status Reporting

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Your channel figures are 36 for N=9 and 78 for N=13, and you stated the +44% versus +117% comparison explicitly.	LO4	
2	You derived a management implication from the formula rather than just computing it. If your notes end at "78 channels", you have done the arithmetic and missed the point.	LO4	
3	Every row of your communication plan has a feedback loop that would let you detect a message failing to land. Rows saying "email sent" have no feedback loop.	LO4	
4	Every Resistant or anxious stakeholder in your plan (S-05, S-06, S-08, S-16) receives an interactive element.	LO4	
5	You computed $CV\% = -22,000 / 249,000 = -8.8\%$ and identified the Lab 03 threshold breach yourself, and your board report states that escalation is mandatory within 5 working days rather than treating it as a judgement call.	LO4	
6	Your three status reports are all traceable to the same four figures - BAC 480,000, PV 268,000, EV 249,000, AC 271,000 - and none of them softens, omits or rounds favourably.	LO4	
7	Your sponsor one-pager contains no acronyms, translates CPI into money, and asks for a specific decision by a specific date.	LO4	
8	Your team report contains blockers and WIP and does not contain EAC. Reporting a forecast at completion to a standup is altitude failure in the other direction.	LO4	

Debrief check

Your channel figures are 36 for N=9 and 78 for N=13, and you stated the +44% versus +117% comparison explicitly.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?

