

ACTIVITY 20 — CHECKLIST**Earned Value Management and Schedule Compression**

TYPE Workshop	DURATION 60 minutes	MAPS TO LO5	TOPIC 5 - Monitor and Control the Project
-------------------------	-------------------------------	-----------------------	---

Name	
Date	

Self-check — Earned Value Management and Schedule Compression

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Your cumulative PV at period 12 equals SGD 480,000 exactly. If it does not, stop - every forecast downstream is invalid.	LO5	
2	CV = -22,000 and SV = -19,000, both negative, and you described SV in dollars rather than days.	LO5	
3	CPI = 0.919 and SPI = 0.929, and you carried CPI to at least four decimal places before computing EAC.	LO5	
4	You computed all three EAC variants and *chose* one with a stated reason drawn from the trend, rather than defaulting to the first formula you remembered.	LO5	
5	Your TCPI of 1.105 is compared against your CPI of 0.919, and you concluded in writing that recovery to the original budget is not credible.	LO5	
6	You identified the seven-period monotonic CPI decline as systemic, not noise.	LO5	
7	Your crash decision selected J and O for SGD 15,500, and you explicitly rejected activity F despite it being the cheapest per day - because it is not on the critical path.	LO5	
8	You rejected fast-tracking the compliance review and cited both the mandatory dependency and the SGD 26,000 historical rework cost.	LO5	

Debrief check

Your cumulative PV at period 12 equals SGD 480,000 exactly. If it does not, stop - every forecast downstream is invalid.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?
