

ACTIVITY 24 — CHECKLIST**Capstone: Integrated Project Management Plan and Mock Exam**

TYPE Workshop	DURATION 120 minutes (Part A 50 minutes, Part B 70 minutes)	MAPS TO LO1, LO5	TOPIC 6 - Close the Project
-------------------------	--	----------------------------	---------------------------------------

Name	
Date	

Self-check — Capstone: Integrated Project Management Plan and Mock Exam

Tick each item you have completed. Any blank is a gap to close before your group presents at the debrief.

#	Criterion	Evidences	✓
1	Your plan index accounts for all three baselines separately AND the performance measurement baseline, and you did not confuse the cost baseline with the PMB.	LO1, LO5	
2	You can state that the scope baseline has three components, and name all three.	LO1, LO5	
3	You can state that the PMB includes contingency reserve and excludes management reserve, and explain why using management reserve requires a baseline change while using contingency does not.	LO1, LO5	
4	You actually computed the PV sum in audit A-3 rather than asserting it, and got SGD 480,000.	LO1, LO5	
5	Your audit of A-5 goes beyond ticking the equality and observes that a reserve set at exactly EMV was fully consumed with ten weeks remaining.	LO1, LO5	
6	You found and recorded at least one genuine discrepancy across your own 23 labs of artifacts. Finding none almost always means you compared the presence of numbers rather than the numbers themselves.	LO1, LO5	
7	You took the mock exam in 40 minutes with a timer, without stopping, and without looking at the key.	LO1, LO5	
8	Your answers were recorded before you read any rationale.	LO1, LO5	

Debrief check

Your plan index accounts for all three baselines separately AND the performance measurement baseline, and you did not confuse the cost baseline with the PMB.

Feedback

What did you find hardest in this activity?

What is the ONE thing you will do differently at work?

