

ACTIVITY 24 — LEARNER WORKSHEET**Capstone: Integrated Project Management Plan and Mock Exam**

TYPE	DURATION	MAPS TO	TOPIC
Workshop	120 minutes (Part A 50 minutes, Part B 70 minutes)	LO1, LO5	6 - Close the Project

What you are doing

Contoso Learning Pte Ltd is a training provider with 14,000 active learners. Its course registration portal is 9 years old. Registration takes a median of 11 minutes and 34% of attempts are abandoned. Learner communications consume 24 staff-hours per week across 3 administrators. 62% of learner traffic is mobile, against a portal that is not responsive. Legacy consent screens do not meet current PDPA requirements. The project modernises course registration and learner communications.

What you will produce: project management plan, mock exam answers, score analysis — submitted to artifacts/.

What you need before you start

- Every artifact produced in Labs 01 to 23

Your steps

1. Build the plan index. Create artifacts/24-project-management-plan.md. Every component must trace to the lab that produced it. Mark any component you have not produced as a gap.
2. Run the consistency audit. This is the highest-value 15 minutes in Part A. A plan whose numbers disagree with each other is not a plan; it is a folder. Check each assertion and record the result honestly.
3. Prepare the 5-minute executive presentation. The sponsor gives you five minutes at the Board. Structure it deliberately: executives need the conclusion first.

Your working space

Complete every field. Keep this worksheet — it is your reference for the rest of the course.

Step 1 — Build the plan index

Step 2 — Run the consistency audit

Step 3 — Prepare the 5-minute executive presentation

Deliverable checklist

- 24-project-management-plan.md - the complete plan index mapping all 25 components to the lab and artifact that produced each, with gaps marked, including all three baselines and the performance measurement baseline.
- A written explanation of the three baselines, the PMB, and where contingency and management reserve sit relative to each.
- The completed 20-assertion consistency audit with a pass/fail result for every row, including your own arithmetic for A-3 and your judgement on A-5.
- The discrepancy table listing every inconsistency you found, which artifact was correct, and the correction made. An audit reporting zero discrepancies must be accompanied by your shown working.
- The 5-minute executive presentation outline with timings per slide.
- 24-mock-exam-answers.md - your answers to all 30 questions, recorded BEFORE reading the key, with flags marked.
- 24-score-analysis.md - the per-domain scoring table with percentages, the comparison against the 33/41/26 domain weights, your confidence breakdown, and the extrapolation to 170 scored questions with the small-sample caution stated in your own words.
- 24-exam-readiness-plan.md - the per-question remediation table completed, plus a personal remediation plan for every domain below 70% naming specific labs, specific ECO tasks, a dated action and a re-test date.
- The completed final readiness checklist.